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1.0 INTRODUCTION AND OVERVIEW 

This Contractor's Final Site Report was prepared by Environmental 

Quality Management, Inc. (EQ) in accordance with Section F.6.A.3. of EQ's 

Emergency Response Cleanup Services (ERCS) contract (EPA Contract No. 68-

S3-5001) with the U.S. Environmental Protection Agency (U.S. EPA). The report 

applies to: 

U.S. EPA Delivery Order No.: 5001-05-714 

U.S. EPA Site No.: B552 

Site Name & Location: MichCon Station 
201 South Green Avenue 
Detroit, Ml 48209 

This report details all delivery order costs, resources used (including 

ERCS labor, equipment, materials, subcontractors), and other items or services 

delivered. It also describes the ERCS response approaches used, any problems 

encountered and solutions used. 

Section 2.0 provides a brief description of the MichCon Station site and 

details the ERCS response approach, problems encountered, and solutions 

used to remedy the problems encountered. Section 3.0 presents a summary of 

all ERCS resources used, other related items or services delivered, and costs. 



2.0 DESCRIPTION OF SITE AND ERCS RESPONSE APPROACH 

EQ received a written delivery order from the U.S. EPA on May 23, 1998. 

The statement of work specified that EQ, at the discretion of the Acting On-

Scene Coordinator (OSC), Mr. Jim Augustyn, was to: 

1) Develop and implement a site health and safety plan and 
emergency contingency plan; 

2) Implement site security measures which may include security guard 
service, fencing or window board-up services; 

3) Identify, inventory, and characterize hazardous wastes in drums 
and small containers found on site; 

4) Transport and dispose of hazardous materials/hazardous waste, 
including electrical capacitors, in compliance with U.S. EPA's Off-
Site Rule (40 CFR Section 300.440, 58 Federal Reoister 49215 
September 22, 1993); 

5) Conduct an Extent-of-Contamination (EOC) study of surface soils. 
Evaluate removal and disposal options for contaminated surface 
soil; and 

6) Dispose of highly contaminated soil identified in the EOC in 
accordance with appropriate cleanup standards (if necessary). 

The MichCon Station site was approximately 3.8 acres in size and 

consisted of four separate properties which were located in an urban/industrial 

area of Detroit. The site was owned and operated by the Detroit City Gas 

Company between 1913 and 1945, and served as a carburetted water 

gasification system. Operations at the site ceased in 1945, and the one large 

site was sold to the American Charcoal Company, which operated at the site 

between 1945 and 1976. In 1976, the site was sold to the A and A Scrap Iron 

Metal Company, and was utilized as a scrap metal storage and processing 

facility until 1995, when the site reverted to the State of Michigan. 

EQ mobilized to the site on June 8. Debris (tires, metal, wood) was 

removed from the entire area, and 2,200 tons of PCB contaminated soil was 



excavated and shipped to Wayne Disposal. Also, 4 drums of fuel oil and 4 

capacitors were shipped to Environmental Recycling. All T&D was completed at 

this time. The site was secured by installing 1500 feet of 7' high chain link fence. 

Upon completion of building demolition, EQ remobilized to the site on July 

8 to oversee final fence repair. 

No problems were encountered during this ERCS response action. 



3.0 ERCS RESOURCES, ITEMS, SERVICES & COSTS 

Appendix A of this report contains detailed lists of all ERCS labor, 

equipment, material items, and subcontracted services that were utilized to 

complete this ERCS delivery order response. Table 1 provides an overall cost 

summary for all ERCS resources used on this delivery order. 

TABLE 1. SUMM 

LABOR: 

CMC 

EQ 

Samsel 

EQUIPMENT: 

CMC 

EQ 

Samsel 

OTHER FIELD COSTS: 

CMC 

EQ 

Samsel 

TOTAL COST to DATE: 

(through 9/16/98) 

ARY OF ERCS DELIVER\ 

SUBTOTAL 

$24,963.24 

$19,191.72 

$19,366.51 

$25,700.95 

$133.20 

$2,347.45 

$8,237.96 

$238,789.28 

$8,540.35 

' ORDER COSTS 

TOTAL 

$63,521.47 

$28,181.60 

$255,567.59 

$347,270.66 

Appendix B contains waste transportation and disposal documentation, 

which identifies the waste types, volumes, and disposal methods used for offsite 

disposal. 
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Prime Contractor: CMC, Inc. 

Site: MichCon Station (5001-05-714 ) 

Personnel Summary Report (Categorical) 

Date Range: 05/22/98 - 09/16/98 

Page 

Employee 

Category 

Regular 

Hours 

O.T. 

Hours 

Regular 

Pay 

O.T. 

Pay 

Total 

Hours 

Indirect 

Cost 

Total 

Charge 

Contractor: CMC, Inc. (CMC5) 

S2-05-01: 

S2-15-01: 

S2-20-01: 

Equipment Operator 

Laborer 

Truck Driver 

(Totals) 

297 

0 

87 

384 

0 

0 

0 

0 

70.5 

20.0 

68.0 

158.5 

12390 

0 

3288 

15679 

84 

00 

60 

44 

4411 

1017 

3855 

9283 

20 

00 

60 

80 

367 

20 

155 

542 

5 

0 

0 

5 

0 

0 

0 

0 

00 

00 

00 

00 

16802.04 

1017.00 

7144.20 

24963.24 

Contractor: Environmental Qual. (EQ5) 

Sl-05-01 

S2-10-01 

S4-07-01 

S4-50-02 

S5-20-01 

Response Manager 

Field Cleric/Typist 

Chemist / QA/QC 

Site Safety 

TiD Coordinator 

(Totals) 

167.5 

158.0 

38.0 

7.0 

42.0 

412.5 

10.0 

23.0 

0.0 

0.0 

0.0 

33.0 

8936.16 

4603.86 

1747.24 

450.80 

1908.90 

17651.96 

533.50 

1006.26 

0.00 

0.00 

0.00 

1539.76 

177.5 

181.0 

38.0 

7.0 

42.0 

445.5 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

9469.66 

5615.12 

1747.24 

450 

1908.90 

19191.72 

Contractor: Samsel Services (SAM5) 

Sl-10-01: Foreman 

S2-15-01: Laborer 

(Totals) 

(Site Totals) 

97 

281 

378 

175 

0 

5 

5 

0 

28 

70 

98 

289 

0 

0 

0 

5 

4362 

9911 

14273 

47605 

13 

73 

86 

26 

1806 

3285 

5092 

15916 

85 

80 

65 

21 

125 

351 

476 

1464 

0 

5 

5 

5 

0 

0 

0 

0 

00 

00 

00 

00 

6168.98 

13197.53 

19366.51 

63521.47 



Prime Contractor: CMC, Inc. 

Site: MichCon Station (5001-05-714 ) 

Equipment Summary Report (Categorical) 

Date Range: 05/22/98 - 09/16/98 

Page 

Equipment Item Charge 

Indirect 

Charge 

Total 

Charge 

Contractor: CMC, Inc. (CMC5) 

1-36-10 Truclc-Pic)cup-2 wheel drive 

1-42-10 Truclc-Road Tractor-

2-35-10 Trailer-Flatbed-

2-45-50 Trailer-Lowboy-50 ton 

2-60-10 Trailer-Response-Emergency 

3-00-22 Heavy Equipment-Attachment-Grappler Demolition 

3-30-65 Heavy Equipment-Excavator-LINK BELT LS3400C-11 

3-55-50 Heavy Equipment-Loader/Trac)c-CAT 963 2.5 cyd 

(Totals) 

348.00 

113.50 

20.00 

113.50 

111.00 

79.50 

300.00 

106.00 

1191.50 

1501.05 

2608.43 

75.30 

2622.40 

439.10 

526.96 

**** ̂  ** 
3938.20 

25700.95 

0 

0, 

0 

0 

0 

0 

0, 

0. 

0. 

.00 

.00 

.00 

.00 

.00 

.00 

.00 

00 

00 

1501.05 

2608.43 

75.30 

2622.40 

439.10 

526.96 

13989.51 

3938.20 

25700.95 

Contractor: Environmental Qual. {EQ5) 

7-23-20 Field Equipment-Computer-Portable PC 

(Totals) 

112.50 

112.50 

133.20 

133.20 

0.00 

0.00 

133.20 

133.20 

Contractor: Samsel Services (SAMS) 

1-36-10 Truck-Pickup-2 wheel drive 

1-45-20 Truck-Stakebed-2 ton 

5-05-51 Safety-PPE-Lvl B/SCBA/Low Pres 

5-05-60 Safety-PPE-Respirator 

5-15-10 Safety-Radio-Handheld 

7-19-10 Field Equipment-Chain Saw-

(Totals) 

(Site Totals) 

119.00 

119.00 

231.00 

516.00 

761.00 

113.00 

1859.00 

3163.00 

489.32 

1053.92 

176.00 

138.15 

399.96 

90.10 

2347.45 

28181.60 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

489.32 

1053.92 

176.00 

138.15 

399.96 

90.10 

2347.45 

28181.60 



Prime Contractor: CMC, 

Site: MichCon Station 

Field Purchase Detailed Report (by Date) 

(5001-05-714 ) Date Range: 05/22/98 - 09/16/98 

Page 

Service File Task Service 

Date Date Code Code Description 

Amt 

Qty Unit 

Billed 

Cost 

Indirect 

Cost 

Total 

Cost 

Contractor: CMC, Inc. (CMC5) 

Ashland (ASH) 

A 06/09/98 06/16/98 09 13 

A 06/18/98 08/12/98 09 13 

A 06/25/98 07/14/98 09 13 

07/06/98 07/06/98 13 13 

(Subtotals) 

Fuel - K182/tagalo 4663926 

Fuel-Demob Grapplr 

Fuel-Demob Komatsu 3914033 

Fuel Demob 963 4663363 

1.0 

1.0 

157.0 Gal 

1.0 

36.75 

28.41 

150.56 

147.68 

363.40 

0.00 

0.00 

0.00 

0.00 

0.00 

36.75 

28.41 

150.56 

147.68 

363.40 

BP OIL (BP) 

A 06/05/98 06/16/98 09 

(Subtotals) 

13 Fuel - K114 1329180001 13.00 

13.00 

0 . 0 0 

0 . 0 0 

13 .00 

13 .00 

Comdata 

A 06/05/98 

A 06/09/98 

A 06/10/98 

06/16/98 

A 06/23/98 

( 

(COM) 

06/16/98 

06/16/98 

06/16/98 

06/16/98 

08/12/98 

Subtotals) 

09 

09 

09 

09 

09 

04 Permit 

04 Permit 

04 Permit 

PC250 

963 Loadr 

Link Belt 

04 Permit-Link Belt 

04 Permit-Demob Trkho 

U2660181 

U2660243 

U2660627 

U2660243 

U26S4848 

1, 

1, 

1, 

1. 

1, 

.0 

.0 

,0 

.0 

,0 

185.00 

185.00 

41.80 

185.00 

185.00 

781.80 

0 . 0 0 

0.00 

0.00 

0.00 

0.00 

0.00 

185.00 

185.00 

41.30 

185.00 

185.00 

731.80 

Dayton Truck Plaza (DATO) 

A 06/08/98 06/16/98 09 

(Subtotals) 

Fuel - K312 134332 283.08 

283.08 

0.00 

0.00 

283.08 

283.08 

Flying J (FLYI) 

A 06/05/98 06/16/98 09 

(Subtotals) 

Fuel - K114 06103870 1.0 17.51 

17.51 

0.00 

0 .00 

n 
17 .51 

Hagers Grocery (HG) 

A 06/25/98 08/12/98 09 

(Subtotals) 

Fuel - CMC Truck 1.0 26.01 

26 .01 

0.00 

0 . 00 

26.01 

26.01 

Jerry's X-way (JERYI 

A 06/05/98 06/16/98 09 

(Subtotals) 

13 Fuel - K114 15.00 

15.00 

0.00 

0.00 

15.00 

15.00 

Marathon (MARA) 

A 06/08/98 06/16/98 09 

A 06/09/98 06/16/98 09 

07/06/98 07/06/98 13 

07/06/98 07/06/98 13 

(Subtotals) 

13 

13 

13 

13 

Fuel - K313 

K313 

Diesel Fuel 

Diesel Fuel 

110550 

110240 

9770643 

9770646 

1. 

1, 

1, 

1 

,0 

.0 

.0 

.0 

130.31 

98.32 

46.00 

50.00 

324.63 

0.00 

0.00 

0.00 

0.00 

0.00 

130.31 

98.32 

46.00 

50.00 

324.63 

Mobil (MOBL) 



Field Purchase Detailed Report (by Date) 

Prime Contractor: CMC, Inc. 

Site: MichCon Station (5001-05-714 ) Date Range: 05/22/98 - 09/16/98 

Page 

Service File Task Service 

Date Date Code Code Description Invoice 

Amt 

Qty Unit 

Billed 

Cost 

Indirect 

Cost 

Total 

Cost 

06/10/98 06/16/98 09 

(Subtotals) 

13 Fuel - Fuel K182 1.0 40.00 

40.00 

0.00 

0.00 

40.00 

40.00 

Petro #25 (PET) 

A 06/22/98 08/12/98 09 

(Subtotals) 

Fuel-Demob Trackho 208.42 

208.42 

0.00 

0.00 

208.42 

208.42 

Piolt Travel Center (PIOL) 

A 06/05/98 06/16/98 09 

A 06/18/98 08/12/98 09 

(Subtotals) 

13 Fuel - K313 

13 Fuel-Demob Grapplr 

1.0 

1.0 

123.86 

31.27 

155.13 

0.00 

0.00 

0.00 

123.86 

31.27 

155.13 

Sidney Shell (SIS) 

07/06/98 07/06/93 13 

(Subtotals) 

(Contractor Totals) 

13 Fuel Demob H.Houp 1.0 35, 

35. 

2262 

.00 

.00 

.98 

0.00 

0.00 

0.00 

35.00 

35.00 

2262.98 

Contractor: Environmental Qual. (EQ5) 

Ace Hardware (ACE) 

A 06/24/98 07/06/98 13 

A 06/24/98 07/06/98 13 

(Subtotals) 

04 Chain for Gate 

04 Signs for Gate 

6/24/98 

6/24/98 

1.0 

1.0 

7 .40 

8 .00 

1 5 . 4 0 

0 .62 

0 . 6 7 

1 .29 

8 . 0 2 

8.67 

16.69 

Mer s Square (BUIL) 

06/12/98 06/15/93 13 

(Subtota ls ) 

04 Stakes/Paint 1.0 7 6 . 4 5 

7 6 . 4 5 

6 . 3 8 

6 .38 

8 2 . 8 3 

8 2 . 8 3 

DiL Hardware (DiL) 

A 06/23/98 08/12/98 13 

(Subtotals) 

04 Padlock & Keys 11.42 

11.42 

0. 95 

0,95 

12 , 37 

12,37 

Dayton Soutii (DAYT) 

06/08/98 06/08/98 13 

(Subtotals) 

Fuel - CMC(K171) 15.00 

15.00 

1.25 

1.25 

16 .25 

16,25 

Detroit Water (DWSD) 

06/08/98 06/03/98 13 

(Subtotals) 

Water usage/F Hydr 006 1.0 16.16 

16.16 

1.35 

1.35 

17,51 

17.51 

Home Quarters Wareho (HOME) 

06/09/98 06/09/98 13 

05/09/98 06/09/98 13 

04 5 gallon poly 010 

04 Site Decon Supplis 009 

1.0 

1.0 Lot 

9.53 

105.55 

0.80 

8 .81 

10.33 

114.36 



Field Purchase Detailed Report (by Date) 

Prime Contractor: Environmental Qual. 

Site: MichCon Station (5001-05-714 Date Range: 05/22/98 - 09/16/98 

Page 

Service File Task Service 

Date Date Code Code Description Invoice 

Amt 

Qty Unit 

06/11/98 06/11/93 13 

A 06/18/98 07/05/93 13 

A 06/24/98 07/06/98 13 

07/06/98 07/06/98 13 

(Subtotals) 

04 PPE - Gloves 

04 Site Supplies 

04 Keep Out signs 

04 Site Supplies 

032 

063 

6/24/98 

062 

1.0 

1,0 

1,0 

1,0 

Billed 

Cost 

38.04 

12.54 

16.71 

17.63 

200.00 

Indirect 

Cost 

3.18 

1.05 

1.40 

1.47 

16.70 

Total 

Cost 

41.22 

13.59 

18.11 

19,10 

216,70 

Marathon 

A 

A 

A 

A 

A 

A 

A 

06/07/98 

06/09/98 

06/09/98 

06/09/98 

06/09/93 

06/10/98 

06/10/93 

06/10/98 

06/10/98 

06/10/98 

06/10/98 

06/10/98 

06/10/98 

06/11/98 

06/11/98 

06/12/98 

06/12/98 

06/12/98 

06/12/98 

06/15/98 

06/15/98 

06/15/93 

06/16/98 

06/16/98 

06/17/98 

06/17/98 

06/17/98 

06/13/93 

06/18/98 

06/18/98 

06/19/98 

06/19/98 

06/19/98 

( 

(MARA) 

06/10/98 

06/09/98 

06/09/98 

06/09/98 

06/09/98 

06/10/98 

06/10/98 

06/10/98 

06/10/98 

06/10/98 

06/10/98 

06/10/98 

06/10/98 

06/11/98 

06/11/98 

06/12/98 

06/12/98 

06/12/93 

05/12/98 

06/15/98 

06/15/98 

06/15/98 

06/16/93 

06/16/98 

06/17/98 

06/17/98 

06/17/98 

07/06/98 

07/06/98 

07/06/93 

07/06/98 

07/06/98 

07/06/98 

: Subtotals) 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

04 

04 

Fuel 

Fuel 

Fuel 

Fuel 

Fuel 

- K163 

- Diesel 

- Diesel 

- Diesel 

- Diesel 

Diesel fuel 

Fuel 

Fuel 

Fuel 

Fuel 

Fuel 

Fuel 

Fuel 

Fuel 

Fuel 

Fuel 

Fuel 

Fuel 

Fuel 

Fuel 

Fuel 

Fuel 

Fuel 

Fuel 

Fuel 

Fuel 

Fuel 

Fuel 

Fuel 

Fuel-

Fuel 

Fuel 

Fuel 

- Diesel 

- Diesel 

- Diesel 

- Diesel 

- gasoline 

- K163 

- K171 

- Diesel 

- Diesel 

- Diesel 

- Diesel 

- K171 

- K183 

- Diesel 

- Diesel 

- K183 

- Diesel 

- Diesel 

- Diesel 

- diesel 

K183 

- Diesel 

•Diesel 

- Diesel 

- Diesel 

021 

Oil 

012 

013 

014 

017 

019 

022 

025 

026 

027 

023 

024 

030 

031 

034 

035 

033 

036 

048 

049 

047 

052 

053 

055 

056 

057 

060 

073 

072 

065 

067 

068 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1,0 

1.0 

1.0 

1.0 

1.0 

1.0 

1,0 

1.0 

1.0 

1,0 

1,0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1,0 

1.0 

10.00 

46.00 

41.00 

41.00 

41.00 

50.00 

50.00 

50.00 

50, 00 

50.00 

1.41 

35.00 

25.00 

83.00 

102.00 

30.45 

70.00 

29.00 

16.00 

97,00 

74 . 00 

29.00 

86,00 

93,00 

87.00 

99.00 

11.00 

14,00 

97.00 

94.00 

13.50 

87.00 

94.00 

1301.36 

0.84 

3.34 

3.42 

3.42 

3.42 

4.18 

4.18 

4.18 

4.13 

4.18 

0.12 

2.92 

2.09 

7.35 

8.52 

2.54 

5.35 

2.42 

1.34 

3.10 

6.18 

2.42 

7.18 

7. 77 

7,26 

8 ,27 

0,92 

1.17 

8.10 

7.85 

1,13 

7.26 

7.85 

150.41 

10.84 

49.84 

44,42 

44 .1: 

44.42 

54.18 

54.18 

54.18 

54.18 

54.13 

1.53 

37.92 

27.09 

95.35 

110.52 

32.99 

75,85 

31.42 

17.34 

105^'q. 

80 

31.42 

93.18 

100.77 

94.26 

107,27 

11,92 

15.17 

105.10 

101.85 

14.63 

94,26 

101.85 

1951.77 

Meijer (MEIJ) 

06/12/98 06/12/98 13 

06/1S/98 06/15/98 13 

13 Fuel - EQ rental 033 

04 Disp. cameras 044 

1,0 

1.0 

1 4 . 0 0 

2 1 , 9 1 

1 .17 

1 ,83 

1 5 . 1 7 

2 3 . 7 4 



Field Purchase Detailed Report (by Date) 

Prime Contractor: Environmental Qual. 

Site: MichCon Station (5001-05-714 ) Date Range: 05/22/98 - 09/16/98 

Page 

Service File Task Service 

Date Date Code Code Description Invoice 

Amt 

Qty Unit 

Billed 

Cost 

Indirect 

Cost 

Total 

Cost 

06/19/98 07/06/93 13 

(Subtotals) 

04 Film/development 069 1.0 47.12 

83.03 

3.93 

6.93 

51.05 

39.96 

Michigan National (MNB) 

06/08/98 06/08/98 13 

(Subtotals) 

04 Money order/Hydran 002 2.50 

2.50 

0.21 

0.21 

2.71 

2.71 

Moto Photo (PHOT) 

A 06/14/98 06/15/98 13 

(Subtotals) 

04 Film Development 48.56 

48.56 

4.05 

4.05 

52.61 

52.61 

O'Neil Weigh Station (O'NE) 

06/17/98 06/17/93 13 

06/17/93 06/17/93 13 

(Subtotals) 

04 Cert, Truck Weight 059 

04 Cert, Truck Weight 058 

1.0 

1.0 

5.00 

5.00 

10.00 

0.42 

0.42 

0.84 

5.42 

5,42 

10.84 

Office Depot (OFFC) 

06/12/98 06/12/98 13 

(Subtotals) 

04 Office supplies 039 1.0 85.82 

85.82 

7.17 

7.17 

92.99 

92.99 

Piolt Travel Center (PIOL) 

06/15/98 06/15/98 13 

(Subtotals) 

13 Fuel - EQ rental 1.0 14.00 

14.00 

1.17 

1.17 

15.17 

15.17 

Sams Club (SAMS) 

06/09/98 06/09/98 13 

06/18/98 07/06/98 13 

(Subtotals) 

04 Site supplies 016 

04 Sampling Supplies 064 

1.0 

1.0 

3 7 . 5 0 

2 4 . 9 8 

6 2 . 4 8 

3,13 

2.09 

5.22 

40,63 

27.07 

67,70 

Staples (STAP) 

06/09/98 06/09/98 13 

05/16/93 06/16/98 13 

(Subtotals) 

04 Office Supplies 015 

04 Office Supplies 050 

1.0 

1.0 

100.62 

4.96 

105.53 

8 .40 

0,41 

8 .82 

109,02 

5,37 

114.40 

Swifty Gas (SWIF) 

A 06/07/98 06/08/98 13 

(Subtotals) 

13 Fuel - EQ car 14 .00 

14.00 

1.17 

1.17 

15.17 

15,17 

The Home Depot (THD) 

06/11/98 06/11/98 06 

06/15/93 06/15/98 13 

06/16/93 06/16/98 13 

(Subtotals) 

04 Site supply-pipe 029 

04 Stakes 045 

04 Marking Paint 051 

1.0 

1.0 

1.0 

5 .56 

2 1 . 1 2 

1 3 . 5 8 

4 0 . 3 6 

0.47 

1.76 

1.13 

3.37 

6.13 

22.88 

14,71 

43.73 

Total Petroleum (TOTL) 



Field Purchase Detailed Report (by Date) 

Prime Contractor: Environmental Qual. 

Site: MichCon Station (5001-05-714 ) Date Range: 05/22/93 - 09/16/98 

Page 

Service 

Date 

05/27/98 

06/08/98 

06/18/98 

06/24/98 

File 

Date 

06/08/98 

06/03/98 

07/06/98 

07/06/98 

Task 

Code 

13 

13 

13 

13 

Service 

Code 

13 

13 

13 

13 

Description 

Fuel - EQ Car 

Fuel - EQ car 

Fuel 

Fuel - EQ Truck 

Invoice 

4616 

008 

061 

6/24/98 

Amt 

Qty 

1.0 

1.0 

1.0 

1.0 

Billed 

Cost 

1.36 

10.00 

33.00 

5.00 

54.36 

Indirect 

Cost 

0.11 

0.84 

3,17 

0.42 

4 ,54 

Total 

Cost 

1.47 

10.84 

41.17 

5.42 

58.90 

A 

A 

(Subtotals) 

Treasure of Detroit (TCD) 

06/08/98 06/08/93 13 

(Subtotals) 

04 Fire Hydrant rent 003 350.00 

350.00 

29.23 

29.23 

379.23 

379.23 

United Dairy Farmer (UDF) 

A 06/20/98 08/12/93 13 

(Subtotals) 

13 Fuel - EQ Clerk 070 9.30 

9.30 

0.73 

0.78 

10.08 

10.08 

US Petro Mart - BP (US P) 

06/16/98 06/16/98 13 

A 06/22/98 08/12/98 13 

(Subtotals) 

(Contractor Totals) 

(Site Totals) 

13 

04 

Fuel 

Fuel 

EQ rental 

EQ RM 

054 1.0 

1.0 

13.00 

10.00 

23.00 

3033.78 

5301.76 

1.09 

0.84 

1.92 

253.74 

253.74 

14.09 

10.34 

24.92 

3292.52 

5555.50 

Dispute A: Adjustment E: Equipment Rental 



Inventory Materials Report (by Date) 

Prime Contractor: Samsel Services 

Site: MicliCon Station (5001-05-714 ) Date Range: 05/22/98 - 09/16/98 

Page 

Service File Task Service 

Date Date Code Code Description 

Amt 

Qty Unit 

Billed 

Cost 

Indirect 

Cost 

Total 

Cost 

Contractor: Sam 

Samsel Services 

06/11/98 

06/15/98 

06/15/98 

06/15/98 

06/15/93 

06/15/98 

06/15/98 

06/15/98 

06/15/98 

06/15/98 

06/15/98 

06/15/98 

06/15/98 

06/16/98 

06/16/98 

06/16/98 

06/16/98 

06/16/98 

06/16/98 

06/19/98 

06/19/98 

06/19/98 

sel Services 

(SAM5) 

06/11/93 

06/15/98 

06/15/98 

06/15/98 

06/15/98 

06/15/98 

06/15/98 

06/15/98 

06/15/98 

06/15/98 

06/15/98 

06/15/98 

06/15/93 

06/16/98 

06/16/93 

06/16/98 

06/16/98 

06/16/98 

06/16/98 

06/19/98 

06/19/98 

06/19/98 

(Subtotals) 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

13 

(SAMS) 

04 

06 

06 

06 

06 

06 

06 

06 

06 

06 

06 

06 

06 

06 

06 

06 

06 

06 

06 

04 

06 

06 

Drums 17E 

PPE - C. Tape 

PPE - Cotton glvs 

PPE - D. Tape 

PPE - Drum Liners 

PPE - Nitrile glvs 

PPE - Overshoe 

PPE - Resp. cartri 

PPE - S. Bands 

PPE - Visquine 

PPE-Saranex glvs 

PPE-Surgical glvs 

PPE-tyvek 

PPE - C. Tape 

PPE - Cotton glvs 

PPE - Nitrile glvs 

PPE - Resp, cartri 

PPE-Saranex glvs 

PPE-Tyvek 4x 

Fence Posts 

PPE - Cotton glvs 

PPE-tyvek 

6/8-6/15 

6/3-6/15 

6/8-6/15 

6/8-6/15 

6/15/93 

6/8-6/16 

6/3-6/15 

6/8-6/15 

6/8-6/15 

6/8-6/15 

6/15/93 

6/8-6/15 

6/8-6/15 

6/3-6/15 

6/15/98 

6/3-6/15 

6/3-6/15 

6/8-6/15 

3x 

1.0 

2.0 

48.0 

4.0 

11.0 

43.0 

4.0 

25.0 

4.0 

1.0 

32.0 

120.0 

125.0 

1.0 

12.0 

7.0 

2.0 

2.0 

24.0 

3.0 

12.0 

24.0 

Each 

Each 

Each 

Each 

Each 

Each 

Each 

(Contractor Totals) 

(Site Totals) 

23.01 

20.60 

24.96 

29.60 

6.05 

40.85 

57.44 

156.00 

1.04 

93.36 

1415.68 

10.80 

976.25 

10.30 

6.24 

6.65 

12.48 

88.48 

122.40 

12.69 

6.24 

137.44 

3308.56 

3308,56 

3308,56 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0,00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0, 00 

0.00 

0.00 

0.00 

0.00 

0,00 

0,00 

23.01 

20.60 

24.96 

29.60 

6 .05 

40.35 

57.44 

156.00 

1.04 

93.36 

1415.68 

10.80 

976.25 

10.30 

6.24 

6.65 

12.48 

88.48 

122.40 

12.69 

6.24 

187.44 

3308.56 

3308,56 

3308,56 

Dispute A: Adjustment E: Equipment Rental 



Prime Contractor; CMC, inc. 

Site: MichCon Station (5001-05-714 ) 

Final Bill Report (by Date) 

Date Range: 05/22/93 - 09/16/98 

Page 

Service File Task Service 

Date Date Code Code Description 

Amt 

Qty Unit 

Billed 

Cost 

Indirect 

Cost 

Total 

Cost 

Contractor: CMC, Inc. (CMC5) 

CMC, Inc. (CMC5) 

A 06/14/98 06/14/98 

A 06/14/98 06/14/98 

A 06/16/98 06/16/98 

A 06/16/98 06/16/98 

A 06/16/98 06/16/98 

A 06/16/98 06/16/98 

A 06/18/98 08/12/9S 

A 06/19/98 07/06/98 

A 06/25/93 07/06/98 

A 07/06/98 07/06/98 

07/06/93 07/06/98 13 

(Subtotals 

06 

06 

05 

13 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

05 

Perdiera 

Perdiem 

Perdiem 

Perdiem 

Perdiem 

Perdiem 

Perdiera 

Perdiem 

Perdiem 

Perdiem 

Perdiem H. Houp 

6/7/98 

6/14/93 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

1.0 

28.50 

807.50 

57.00 

57.00 

114.00 

57.00 

85.50 

57.00 

57.00 

532.00 

142.50 

1995.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

28.50 

807.50 

57.00 

57.00 

114.00 

57.00 

8S.5 

57,00 

57,00 

532.00 

142.50 

1995.00 

Comdata (COM) 

A 06/25/98 07/14/98 09 

07/06/93 07/06/98 13 

(Subtotals) 

04 Permit Demob PC250 U2664932 1.0 

04 Permit Demob 963 U2664431 1.0 

185.00 

190.00 

375.00 

0.00 

0.00 

0.00 

185.00 

190.00 

375.00 

Holiday Inn (HOLD 

A 07/06/98 07/06/98 13 

A 07/06/98 07/06/98 13 

A 07/06/98 07/06/98 

A 07/06/98 07/06/98 13 

(Subtotals) 

(Contractor Totals) 

03 Lodging 

0 3 Lodging 

03 Lodging 

Lodging 03 

47690 

48587 

49879 

1.0 

1.0 

1.0 

1.0 

365.76 

1021.02 

705.20 

1513.00 

3604.98 

0.00 

0.00 

0. 00 

0,00 

0. 00 

0.00 

365.76 

1021.02 

705,20 

1513.00 

3604 

5974,98 

Contractor: Environmental Qual, (EQ5) 

Airtouch Cellular (AC) 

08/12/98 08/12/98 13 

08/12/93 08/12/93 13 

(Subtotals) 

10 Cell Phon EQ Clerk 

10 EQ Cell Phone 

1.0 

1.0 

137.91 

33.72 

171.63 

11,52 

2.32 

14,33 

149,43 

36,54 

185.96 

Ameritech (AMER) 

06/09/93 07/06/98 13 

A 07/06/98 08/12/98 13 

A 07/06/98 08/12/93 13 

A 07/31/98 08/12/98 13 

(Subtotals) 

16 Phone Service 

10 Correct GSA 

10 Incorrect G5iA 

10 Credit Site Phones 

Junel9,98 1.0 

1,0 

1.0 

1.0 

515.80 

515.30 

515.80 

-65.19 

450.61 

10.73 

43.07 

-10.73 

-5.44 

37,63 

526.53 

558.37 

-526.53 

-70.63 

488.24 

ASAP Safety Co, (ASAP) 



Prime Contractor: Environmental Qual. 

Site: MichCon Station (5001-05-714 ) 

Final Bill Report (by Date) 

Date Range: 05/22/98 - 09/16/98 

Page 

Service File Task Service 

Date Date Code Code Description 

Amt 

Qty Unit 

Billed 

Cost 

Indirect 

Cost 

Total 

Cost 

07/14/98 08/12/98 13 

(Subtotals) 

Signs for site 56691 12.0 Each 153.11 

158.11 

13.20 

13.20 

171.31 

171.31 

AT&T Long Distance (ATiT) 

08/12/98 08/12/98 13 

(Subtotals) 

10 Site Long Distance 1.0 103.83 

103.83 

8.67 

8.67 

112.50 

112.50 

Bemer Trucking Inc (BERN) 

06/17/98 07/06/98 05 

06/19/98 07/06/98 05 

07/14/98 07/14/93 05 

(Subtotals) 

09 Trans PCB Soil 

09 Trans PCB Soils 

09 Trans PCB Soils 

12763 

12798 

12924 

1.0 

65.0 

2.0 

Load 

Load 

300.00 

19500.00 

600.00 

20400.00 

6.24 

405.60 

12.48 

424.32 

306.24 

19905.60 

612.48 

20324.32 

Budget (BUDG) 

A 06/07/98 07/06/98 13 

06/08/98 06/08/93 13 

07/14/98 07/14/98 09 

(Subtotals) 

04 EQ Rental Truck 

04 EQ Rental Car 

17 Rental Car-J.Hoovr 

6/7-6/25 

DTWRR23539 

3.0 

1.0 

1.0 

Week 470.43 

50.76 

50.76 

571.95 

39.28 

4.24 

4.24 

47.76 

509.71 

55.00 

55.00 

619.71 

Burnett Rent-a-Car (BURN) 

A 06/05/98 07/14/98 13 

(Subtotals) 

04 EQ Rental Car T009055 2.0 Week 483.36 

483.36 

40.36 

40.36 

523.72 

523.72 

Cellular One (CELL) 

06/17/98 07/06/98 13 

A 07/06/93 09/16/98 13 

(Subtotals) 

10 Phone Service 

10 Credit Phone Svc 

1.0 

1.0 

131.31 

131.31 

0.00 

10.96 

-10.96 

0.00 

142.27 

-142.27 

0.00 

Culligan Water (CULI) 

06/08/98 07/14/98 13 

(Subtotals) 

Water Cooler Rent 31211 1,0 Mth 91.37 

91.37 

7.63 

7,63 

99,00 

99,00 

Env, Sampling Supply (ESS) 

06/25/98 07/14/98 13 

07/06/93 07/14/98 13 

(Subtotals) 

04 Sample Jars 

04 Sample Jars 

53982 

54019 

1.0 

1.0 

33.19 

121.03 

154.22 

2.77 

10 , 11 

12 .88 

35, 96 

131.14 

167.10 

Environmental Qual. (EQ5) 

06/11/98 

06/14/93 

A 06/19/98 

07/06/98 

07/06/98 

A 07/08/98 

06/11/98 

06/14/98 

07/06/98 

07/06/93 

07/06/98 

07/14/98 

(Subtotals) 

06 

06 

13 

05 

05 

05 

05 

05 

05 

05 

Perdiem 

Perdiem 

Perdiem Credit 

Perdiem 

Perdiem 

Perdiem 

023 

EQ020 

020 & 071 

071 

1.0 

1.0 

1.0 

1.0 

1.0 

1,0 

23.50 

532.00 

114.00 

427.50 

133.00 

57.00 

.064 .00 

2.38 

44.42 

-9.52 

35.70 

11.11 

4 ,76 

88 .84 

30.38 

576.42 

-123.52 

463.20 

144.11 

61,76 

1152.84 

Environmental Recycl (EREC) 



Prime Contractor: Environmental Qual. 

Site: MichCon Station (5001-05-714 ) 

Final Bill Report (by Date) 

Date Range: 05/22/98 - 09/16/98 

Page 

Service File 

Date Date 

Task Service 

Code Code Description Invoice 

Amt 

Qty Unit 

Billed 

Cost 

Indirect 

Cost 

Total 

Cost 

03/12/98 08/12/98 03 

(Subtotals) 

11 Disposal Capacitor 3215 1.0 1300.00 

1300.00 

27.04 

27.04 

1327.04 

1327.04 

EQ Company (EQCO) 

A 06/22/98 08/12/98 13 

07/14/98 07/14/98 03 

(Subtotals) 

11 Manifest Prep 

11 Manifest Charge 

20024131 

20024127 

1.0 

40.0 Each 

15.00 

65.00 

80.00 

0.31 

1.35 

1.66 

15.31 

66.35 

81.66 

Federal Express (FEDX) 

06/08/93 06/08/98 13 

06/08/93 06/08/93 13 

06/09/98 06/09/93 

07/14/93 07/14/93 

03/12/98 08/12/93 

08/12/98 08/12/93 

09/16/98 09/16/98 

09/16/98 09/16/98 

(Subtotals) 

13 

13 

13 

13 

13 

13 

13 

13 

04 

04 

04 

04 

04 

04 

04 

04 

FedEx - EQ to EE 

FedEx - EQ to EE 

FedEx-EiE 

Fed X 55 to OSC 

Fed X RM to EQ 

Fed X TtD to RM 

Fed X EQ to OSC 

Fed X RM to EQ 

195016384 

195016373 

195016822 

195018402 

1886307394 

70964720 

195020880 

446338670 

.0 

.0 

,0 

,0 

,0 

,0 

,0 

,0 

13.85 

6.15 

8.75 

13.10 

8.75 

8.50 

7.75 

8.75 

75.60 

1.16 

0.51 

0.73 

1.09 

0.73 

0.71 

0.65 

0.73 

6.31 

15.01 

6.6 

9.43 

14.19 

9.48 

9.21 

8.40 

9.48 

81.91 

Hazco (HAZC) 

06/08/98 06/08/93 06 

06/11/98 06/11/93 13 

08/12/98 08/12/98 09 

08/12/98 08/12/93 09 

08/12/98 08/12/98 09 

(Subtotals) 

04 Decon Trailer Rent Dep6/l/98 1.0 

04 Decon Trailer Tax 100373500 1.0 

02 Demob Decon Trailr 100878502 1.0 

02 Mob Decon Trailer 100878501 1.0 

02 Trailer Insp. Fee 100878503 1,0 

2150.00 

129.00 

383.99 

333.99 

140.15 

3187.13 

179.53 

10.77 

32.06 

32.06 

11.70 

266.13 

2329.53 

139.77 

416.05 

416.05 

151.85 

3453.26 

HIPO (HIPO) 

06/17/98 07/06/98 03 

06/18/98 07/06/93 05 

06/13/98 09/16/98 05 

(Subtotals) 

09 Trans PCB Soil 

09 Trans PCB Soils 

0 9 Trans PCB Soils 

22257 

22259 

2.0 

3.0 

0.6 

Load 

Load 

840.00 

1277.50 

0.00 

2117.50 

17.47 

26.57 

0.00 

44,04 

857,47 

1304.07 

0.00 

2161.54 

Holiday Inn (HOLD 

06/12/93 05/12/98 13 

07/06/98 07/05/98 05 

07/06/93 07/06/93 06 

07/06/98 07/06/98 13 

A 07/06/98 09/16/93 13 

07/06/98 07/06/98 13 

(Subtotals) 

03 

03 

03 

03 

03 

03 

Lodging 

Lodging 

Lodging 

Lodging 

Lodging 

Lodging 

Credit 

J.Hoover 

5/7-6/12 

6/14-6/13 

6/22-6/24 

6/7 - 6/21 

1,0 

1.0 

1.0 

1.0 

1,0 

1.0 

435.68 

414,40 

248.64 

1055.28 

-156.00 

156.00 

2154.00 

36.38 

34.60 

20.76 

88 . 12 

-13.03 

13.03 

179.86 

472.05 

449.00 

269.40 

1143,40 

-169.03 

169.03 

2333.86 

JKELLY (JKEL) 

06/09/98 07/06/93 13 

05/09/98 07/05/98 13 

04 Generator/Chipper JK230270 

04 Generator/Chipper JK230925 

1.0 

1.0 

637.48 

557.56 

53.23 

46.56 

690.71 

604.12 



Prime Contractor: Environmental Qual. 

Site: MichCon Station (5001-05-714 ) 

Final Bill Report (by Date) 

Date Range: 05/22/98 - 09/16/98 

Page 

Service File Task Service 

Date Date Code Code Description Invoice 

Amt 

Qty Unit 

Billed 

Cost 

Indirect 

Cost 

Total 

Cost 

06/09/98 08/12/93 13 

(Subtotals) 

04 Generator/Chipper 6522 1.0 0.00 

1195.04 

0.00 

99.79 

0.00 

1294.83 

Malkia Travel (MALK) 

A 05/26/98 06/08/98 13 

A 06/07/98 07/06/98 06 

06/08/98 06/08/98 13 

A 06/22/98 07/06/98 06 

(Subtotals) 

17 

17 

17 

17 

Airfare-

Airfare 

Airfare 

Airfare 

-Hoover 

J. Hoover 

- J.Hoover 

J. Hoover 

065109 

6/7/93 

6156433042 

6/22/98 

1 

1, 

1 

1 

,0 

.0 

,0 

,0 

260.00 

260.00 

260.00 

260.00 

1040.00 

21.71 

21.71 

21.71 

21.71 

86.84 

231.71 

281.71 

281.71 

281.71 

1126.84 

ika Electric (MATI) 

06/09/93 08/12/98 13 

(Subtotals) 

16 Electric Hookup 1.0 349.00 

349.00 

7.26 

7.26 

356.26 

356.26 

Maxi Container Inc. (MAXI) 

06/10/98 06/17/98 13 

A 06/16/98 06/19/98 13 

(Subtotals) 

04 Drums/Yard Boxes 51834 

04 Return 55gal Drums 51953 

1.0 

2.0 Each 

287.26 

-33.16 

249.10 

23.99 

-3.19 

20.80 

311.25 

-41.35 

269.90 

McKissick Security (SECU) 

A 06/05/98 07/06/98 13 

A 06/05/98 08/12/98 13 

A 07/06/98 08/12/98 13 

A 07/06/98 08/12/98 13 

(Subtotals) 

04 Security Service 0526 

04 Security Service 6/5-6/8 

16 Security Correcton 0526 

16 Security Correcton 0526 

366.8 

133.2 

1.0 

1.0 

Hrs 

Hrs 

4218.20 

0.00 

-4218.20 

4218.66 

4218.66 

87.74 

0.00 

-87.74 

87.75 

87.75 

4305.94 

0.00 

-4305.94 

4306.41 

4306.41 

Me-̂ '̂ er's Equipment (MERC) 

06/09/93 06/12/98 13 

(Subtotals) 

04 Barrel Pump rental 2 . 0 Days 24.00 

24.00 

2.00 

2.00 

26.00 

26.00 

Michigan Airgas (MIAD 

06/11/98 07/06/98 13 

A 07/06/98 09/16/98 13 

A 07/06/98 08/12/98 13 

A 07/06/98 09/15/98 13 

(Subtotals) 

11 Cylinder Disposal 

11 Correct GSiA 

04 Cylinder Disposal 

11 Incorrect GSiA 

12873 17.0 

1.0 

1.0 

1. 0 

Each 1128.97 

1128.97 

-0.07 

1128.97 

1128.90 

23,48 

94.27 

-0 ,01 

-23.48 

94.26 

1152,45 

1223,24 

-0,08 

-1152,45 

1223,16 

Michigan Recovery (MICH) 

06/17/93 09/16/93 03 

(Subtotals) 

11 Disposal Fuel oil MI354416 4.0 0.00 

0.00 

0.00 

0.00 

0,00 

0.00 

Naragon Business Mac (NARA) 

06/08/98 07/06/93 13 

(Subtotals) 

04 Fax/Copier Rental 02303 1.0 Mth 717.20 

717.20 

59,89 

59.89 

777.09 

777,09 

Northwest Airlines (NA) 



Prime Contractor: Environmental Qual. 

Site: MichCon Station (5001-05-714 ) 

Final Bill Report (by Date) 

Date Range: 05/22/98 - 09/16/98 

Page 

Service File Task Service 

Date Date Code Code Description Invoice 

Amt 

Qty Unit 

Billed 

Cost 

156.00 

260.00 

260.00 

156.00 

Indirect 

Cost 

13.03 

21.71 

-21.71 

13.03 

Total 

Cost 

169.03 

231,71 

-281.71 

169.03 

07/06/98 07/06/98 13 

07/14/98 07/14/98 09 

A 07/14/98 09/16/93 13 

(Subtotals) 

17 Airfare-J.Hoover 

17 Airfare-J.Hoover 

17 Credit Airfare 

4789472066 

1025440935 

1.0 

1.0 

1.0 

Owens Fence Co (OWEN) 

A 06/25/98 07/06/98 13 

07/14/98 08/12/98 13 

08/12/98 09/16/98 13 

(Subtotals) 

16 

16 

16 

Site Fence 

Fence Repair/Compl 

Repair Fence 

6/25/98 

7/10/98 

8/20/98 

1.0 

1.0 

1.0 

12750.00 

5300.00 

1800.00 

19850.00 

265.20 

110.24 

37.44 

412.88 

13015.20 

5410.24 

1837.44 

20262.88 

Samsel Services (SAMS) 

A 06/04/98 07/06/98 13 

A 07/06/98 08/12/93 13 

(Subtotals) 

04 Gloves-Leather 

04 Leather Gloves 

293603 12.0 

1.0 

18.49 

-18.49 

0.00 

1.54 

-1.54 

0.00 

20.03 

-20.03 

0.00 

Satellite Shelters (SATE) 

06/08/98 06/17/98 13 

(Subtotals) 

04 Office rental 20505101 1.0 Mth 770.62 

770.62 

64.35 

64.35 

834.97 

834.97 

Scotty's Potties (4) (SCOT) 

06/03/98 06/17/98 13 

07/14/93 07/14/98 13 

(Subtotals) 

04 Port-a-Pots (4) 

02 June Toilet Rental 

June2,1998 

6-26-98 

4.0 

1.0 

Each 520.00 

260.00 

780.00 

43.42 

21.71 

65.13 

563.42 

281.71 

845.13 

Shrader Laboratories (LAB) 

06/15/98 08/12/98 07 

06/15/98 08/12/98 07 

06/15/98 08/12/98 07 

06/15/93 08/12/93 07 

06/15/98 08/12/98 07 

05/15/93 08/12/98 07 

06/15/98 08/12/93 07 

06/15/98 08/12/93 13 

06/15/98 08/12/98 07 

06/15/98 03/12/98 07 

(Subtotals) 

15 

15 

15 

15 

15 

15 

15 

15 

15 

15 

Sample 

Sample 

Sample 

Sample 

Sample 

Sample 

Sample 

Sample 

Sample 

Sample 

Analysis 

Analysis 

Analysis 

Analysis 

Analysis 

Analysis 

Analysis 

Analysis 

Analysis 

Analysis 

016339 

015340 

016375 

016376 

016377 

016378 

015379 

016380 

016353 

016354 

23 

19 

16 

24 

16. 

3 

1 

1 

1 

6 

,0 

,0 

,0 

,0 

.0 

.0 

,0 

.0 

,0 

.0 

Each 

Each 

Each 

Each 

Each 

Each 

Each 

2760.00 

2280.00 

1920.00 

2880.00 

1920.00 

360.00 

120.00 

120.00 

2720.00 

3600.00 

13680.00 

57 ,41 

47.42 

39 .94 

59.90 

3 9,94 

7 ,49 

2.50 

2 .50 

56,58 

74 .83 

388.54 

2817,.''-1̂  

232-, 

1959.94 

2939,90 

1959,94 

367.49 

122,50 

122.50 

2776.53 

3674,83 

19058.54 

U.S. Parkon Middlebl (USPA) 

07/14/98 07/14/98 09 

(Subtotals) 

17 Airport Parking 1.0 5.00 

5.00 

0.42 

0.42 

5.42 

5,42 

US Rentals (USR) 

06/11/98 07/05/98 13 

A 07/06/98 08/12/98 13 

(Subtotals) 

04 Wood Chipper 

02 Chipper Rental 

182-10585 

182-10585 

2.0 

1.0 

Days 14.62 

-0.01 

14.61 

26 .27 

0.00 

26 ,27 

340.89 

-0.01 

340.88 



prime Contractor: Environmental Qual. 

Sice: MichCon Station (5001-05-714 ) 

Final Bill Report (by Date) 

Date Range: 05/22/98 - 09/16/98 

Page 

Service File Task Service 

Date Date Code Code Description 

W.B.S. Inc. (WBS) 

06/03/98 06/08/98 13 

07/14/98 07/14/98 13 

(Subtotals) 

Invoice 

Amt 

Qty 

Billed 

Cost 

04 Trash Dumpster 

02 Final Dumpster Ren 

Indirect 

Cost 

Total 

Cost 

007 

22077 

1.0 

1.0 

Mth 100.00 

50.00 

150.00 

8.35 

4.18 

12.52 

103.35 

54.13 

162.52 

Wayne Disposal (EQ) (EQ) 

06/13/98 07/06/98 03 

07/14/98 07/14/98 03 

(Subtotals) 

11 Disp PCB Soils 

11 Disp PCB Soils 

2227.9 Tons 

W30005598 42.4 Tons 

144814.15 

2759.25 

147573.40 

3012.13 

57.39 

3069.53 

147826.28 

2316.64 

150642.93 

(Contractor Totals) 229764.84 5731.92 235496.76 

Contractor: Samsel Services (SAMS) 

Holiday Inn (HOLD 

06/19/93 06/19/98 03 Lodging 

07/06/98 07/06/98 06 03 Lodging 

07/14/98 07/14/98 03 Lodging 

(Subtotals) 

4330 

1.0 

1.0 

1.0 

436.50 

2095.20 

1047.60 

3579.30 

0.00 

0.00 

0.00 

0.00 

436.50 

2095.20 

1047.60 

3579.30 

Samsel Services (SAMS) 

A 07/06/98 08/12/98 13 

07/06/98 07/06/98 

(Subtotals) 

(Contractor Totals) 

(Site Totals) 

04 Leather Gloves 

05 Perdiem 

1.0 

1.0 

18 

1634 

1652, 

5231 

240971 

,49 

,00 

.49 

.79 

.61 

0, 

0, 

0, 

0 

5731 

.00 

.00 

.00 

,00 

,92 

13 

1634 

1652 

5231 

245703 

.49 

.00 

,49 

.79 

.53 

Dispute A: Adjustment E: Equipment Rental 



APPENDIX B 

WASTE TRANSPORTATION AND 
DISPOSAL INFORMATION 



PCB Contaminated Soil 

1. Superfund Site Name: MichCon Station 

CERCLIS # MIR000032722 

2. Type of Action 

X Removal 

X Fund Financed 

_ PRP Financed 

State: Michigan 

X Remedial 

X Fund Financed 

PRP Financed 

3. Type and Form of waste; if more than one type, attach seperate sheet for this and remaining questions for 
each type: 

Type 

_ Solvents 

_ Dioxins/Furans 

_ Cyanides 

_ Heavy Metals (Specify) 

Form: 

_ Wastewater 

_ Liquid Waste 

_ Organic Sludge (greater than 1% Total 

Acids/Caustics 

X PCBs 

_ Halogenated Organics 

_ Other RCRA-listed Hazardous Wastes (Specify) 

Solids) 

_ Inorganic Sludge (less than 1 % Total 
Organic Carbon) 

X Solid or Solidifled Wast 

_ Contaminated Soil and Debris 

Non-Hazardous or De-listed Waste 

4. Quantity of Waste: 2.270.36 

_ Cubic Yards (CY) 

_ GaUons(Gal) 

_ Drums 

_ Lab Packs 

X Tons/Lbs 

5. Range, average, and/or representative concentration of the contaminants of concer 

PCB = .50 to 500 pom 

6. Pre-treatment of waste before transportation: 

_ Precipitatio 

_ Solidiflcation 

_ Stabilization 

7. Receiving RCRA facility name/Iocation/IJ). Noyunit(s) 
Wavne Disposal. Inc. 

Belleville. Michigan 

MID048090063 

_ Neutralization 

_ Fi.xation 

_ Other 

X None 



8. Receiving Region V 

9. Receiving Region Offsite Contact (RROC): 

Name: Gertrude Matuschkovitz Date: 4-24-98 

10. Date of Shipment 6-17-98. 6-18-98.6-19-98. 6-24-98 

Date of Disposal: 6-17-98. 6-18-98.6-19-98. 6-24-98 

11. Pre-tretment of waste at site before final treatment or disposal 
_ Precipitatio _ Neutralization 

_ Solidification _ Fixation 
_ Stabilization _ Other 

X None 

12. Final method of treatment or disposal/unit receiving 
_ Precipitatio _ Neutralization 
_ Incineration X Landfill 
_ Land Treatment _ Injection 

_ Recoveiy/Re-Use _ Other 

13. If waste was landfUIed: 
- What disposal cell number or location Master Cell VI. Subcells B and C 

- Type of liner in cell (e. g., PVC, Clay, hypalon) Double HDPE liner 

14. Cost of activities: 
- Cost based on treatment/disposal only: $147.653.40 
- Cost for transportation: $22.517.50 



PCB Capacitors 

1. Superfund Site Name: MichCon Station 
CERCLIS # MIR000032722 

2. Type of Action 

X Removal 

X Fund Financed 

_ PRP Financed 

State: Misiusan 

X Remedial 
X Fund Financed 
_ PRP Financed 

3. Type and Form of waste; if more than one type, attach seperate sheet for this and remaining questions for 
each type: 

Type 
_ Solvents 
_ Dioxins/Furans 
_ Cyanides 
_ Heavy Metals (Specify) 

Acids/Caustics 
X PCBs 
_ Halogenated Organics 
_ Other RCRA-Usted Hazardous Wastes (Specify) 

Form: 
_ Wastewater 
X Liquid Waste 
_ Organic Sludge (greater than 1% Total 

Solids) 

_ Inorganic Sludge (less than 1% Total 
Organic Carbon) 

_ SoUd or SoUdified Wast 
_ Contaminated SoU and Debris 

_ N<m-Hazardous or De-listed Waste 

4. Quantity of Waste: 1 
_ Cubic Yards (CY) 
_ GaUons(Gal) 
X Drums 

_ Lab Packs 
_ Tons/Lbs 

5. Range, average, and/or representative concentration of the contaminants of concer 
PCB = 50 to 500 ppm 

6. Pre-treatment of waste before transportation: 
_ Precipitatio 
_ Solidification 
_ Stabilization 

7. Receiving RCRA facility name/location/ID. No7unit(s) 
PPM/Transcore 
Twinsburg. Ohio 
OHD986975398 

_ Neutralization 
_ Fixation 
_ Other 
X None 



8. Receiving Region V 

9. Receiving Region Offsite Contact (RROC): 

Name: Gertrude Matuschkovitz Date: 4-24-98 

10. Date of Shipment 6-17-98 

Date of Disposal: 6-29-98 

11. Pre-tretment of waste at site before final treatment or disposal 
_ Precipitatio _ Neutralization 
_ Solidification _ Fixation 
_ Stabilization _ Other 

X None 

12. Final method of treatment or disposal/unit receiving 

_ Precipitatio _ Neutralization 
X Incineration _ Landfill 
_ Land Treatment _ Injection 
_ Recovery/Re-Use _ Other 

13. If waste was landfilled: 

- What disposal cell number or location Not ^plicable 

- Type of liner in cell (e. g., PVC, Clay, hypalon) Not Applicable 

14. Cost of activities: 
- Cost based on treatment/disposal only: $650.00 
- Cost for transportation: $70.00 



Fuel Oil 

1. Superfund Site Name: MichCon Station 

CERCLIS # MIR000032722 

2. Type of Action 

X Removal 

X Fund Financed 

PRP Financed 

State: Michigan 

X Remedial 

X Fund Financed 

PRP Financed 

3. Type and Form of waste; if more than one type, attach seperate sheet for this and remaining questions for 
each type: 

Type 

_ Solvents 

_ Dioxins/Furans 

_ Cyanides 

_ Heavy Metals (Specify) 

Acids/Caustics 

_ PCBs 

_ Halogenated Organics 

_ Other RCRA-listed Hazardous Wastes (Specify) 

Form: 

_ Wastewater 

X Liquid Waste 

_ Organic Sludge (greater than 1% Total 
Solids) 

_ Inorganic Sludge (less than 1% Total 
Organic Carbon) 

_ Solid or Solidified Wast 

_ Contaminated Soil and Debris 

X Non-Hazardous or De-listed Waste 

4. Quantity of Waste: 4 

_ Cubic Yards (CY) 

_ Gallons (Gal) 

X Drums 

_ Lab Packs 

_ Tons/Lbs 

5. Range, average, and/or representative concentration of the contaminants of concer 

Not Applicable - Not Hazardous 

6. Pre-treatment of waste before transportation: 

_ Precipitatio 

_ Solidiflcation 

_ Stabilization 

7. Receiving RCRA facility name/location/ID. No7unit(s) 

Michigan Recovery Svstem. Inc. 

Romulus. Michigan 

MID060975844 

_ Neutralization 

_ Fixation 

_ Other 

X None 



8. Receiving Region V 

9. Receiving Region Offsite Contact (RROC): 
Name: Gertrude Matuschkovitz Date: 4-24-98 

10. Date of Shipment 6-17-98 

Date of Disposal: 6-17-98 

11. Pre-tretment of waste at site before final treatment or disposal 
_ Precipitatio _ Neutralization 
_ Solidification _ Fixation 
_ Stabilization _ Other 

X None 

12. Final method of treatment or disposal/unit receiving 
_ Precipitatio _ Neutralization 
_ Incineration _ Landfill 
_ Land Treatment _ Injection 
X Recovery/Re-Use _ Other 

13. If waste was landfilled: 

• What disposal cell number or location Not Applicable 

- Type of liner in cell (e. g., PVC, Clay, hypalon) Not Applicable 

14. Cost of activities: 
- Cost based on treatment/disposal only: $300.00 
- Cost for transportation: $280.00 



EPA STANDARD FORM 1900-55 | 
Personnel Report | 

US ENVIRONMENTAL PROTECTION AGENCY 
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT 

[ F A C S I M I L E ] =ii 
I P a g e : 1 
I D a t e : 0 9 / 1 6 / 9 8 

Site: MichCon Station Site #: B552| 
Contractor: Environmental Qual. | 

I Delivery Order #: 5001-05-714 
I Contract #: 68-S3-5001 

EMPLOYEE 
ASSIGNED 

EMP 
ID 

WORK 
CLASSIFICATION CLIN # TASK 

DAILY 
HOURS 

REG OT REG OT 

LABOR 
COST 

1 r 

PER 
DIEM 
M&IE 

-r 

INDIRECT 
COSTS 

TOTAL 
PERSONNEL 

COST 
SEE 
CMT 

Environmental Qual 
IJEngel, Tammy 1085 Field Clerk/Typist S2-10-01 2.00 0.00 29.17 43.75 

ADJUSTMENTS 

Environmental Qual 

09/03/98 

IJEngel, Tammy 

08/19/98 
Engel, Tammy 

08/18/98 

I Engel, Tammy 

1085 

1085 

Field Clerk/Typist 

Field Clerk/Typist 

Field Clerk/Typist 

S2-10-01 

S2-10-01 

S2-10-01 

06 

06 

2.00 

2.00 

0.00 

0.00 

0.00 

29,17 

29.17 

29.17 

43.75 

43.75 

43.75 

0.00 

58.34 

58.34 

0.00 

0.00 

0.00 

0.00 

58.34 

TOTAL PERSONNEL COST FOR TODAY: 233.36 

TOTAL PERSONNEL COST TO DATE: 63,521.25 



EPA STANDARD FORM 1900-55 

Equipment Report 

US ENVIRONMENTAL PROTECTION AGENCY 
HAZARDOUS SUBSTANCE RESPONSE FTOID CONTRACTOR COST REPORT 

I Page: 2 

I Date: 09/15/98 

Site: MichCon Station Site #: B5521 
Contractor: Environmental Qual. | 

I Delivery Order #: 5001-05-714 
I Contract #: 68-S3-5001 

-r" 

EQUIP ID EQUIPMENT ITEM CLIN # SERVICE 
DATE 

DAILY 
HOURS 

DAILY 
WORK 
STATUS 

TOTAL 
DAYS 

RATE 
TYPE 

INDIRECT 

COSTS 

TODAY' S 
COST 

TOTAL TO 

DATE 
SEE II 
CMT 

CMC, Inc. 
K312 
K402 

Road Tractor-

Lowboy- 50 ton 

1-42-10 
2-45-50 

09/16/9E 
09/15/9E 

0.0 
0.0 

RG 
RG 

101 
101 

0.00 
0.00 

0.00 
0.00 

0.00 
0.00 

1422.73 
1430.40 

TOTAL EQUIPMENT COST FOR TODAY: 0.00 0.00 

TOTAL EQUIPMENT COST TO DATE: 28,181.60 



EPA STANDARD FORM 1900-55 
Other Field Costs 

US ENVIRONMENTAL PROTECTION AGENCY 
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT 

I Page: 3 
I Date: 09/16/98 

Site; MichCon Station Site #: B552| 
Contractor: Environmental Qual. | 

Delivery Order #: 5001-05-714 

Contract #: 58-S3-5001 

MATERIAL PURCHASED STATUS 
USE 
CO TASK INVOICE # 

AMT/ 
QTY UNIT COSTS 

INDIRECT 
COSTS 

TOTAL 
COSTS 

SEE II 
CMT II 

Environmental Qual. 
Fed X EQ to OSC 
Fed X RM to EQ 
Repair Fence 
Trans PCB Soils 
Disposal Fuel oil 

Samsel Services: 

09/16/98 
09/15/98 
08/12/98 
06/18/98 
06/17/98 

13 
13 
13 
05 
03 

Environmental Qual.: 
Credit Airfare 07/14/98 
Correct G&A 07/06/98 
Credit Phone Svc 07/06/98 
Incorrect GtA 07/06/98 
Lodging Credit 07/06/98 

Federal Express 
Federal Express 
Owens Fence Co 
HIPO 
Michigan Recovery 

195020830 
445333670 
8/20/98 

MI354416 

ADJUSTMENTS 

Northwest Airlines 
Michigan Airgas 
Cellular One 
Michigan Airgas 
Holiday Inn 

1.0 
1.0 
1. 0 
0.6 
4.0 

Load 

7.75 
8.75 

1,800.00 
0.00 
0.00 

0.65 
0.73 

37.44 
0.00 
0.00 

8.40 
9.48 

1,837.44 
0.00 
0.00 

1.0 
1.0 
1.0 
1. 0 
1.0 

-260.00 
1,128.97 
-131.31 

-1,128.97 
-156.00 

-21.71 
94.27 
-10.96 
-23.48 
-13.03 

-281.71 
1,223.24 
-142.27 

-1,152.45 
-169.03 

OTHER COSTS FOR TODAY: 1,269.19 63.90 1,333.09 

AWAITS TOTAL (ALL) 0.00 

TOTALS FOR TODAY (Including AWAITS): 1,333.09 

TOTAL OTHER FIELD COSTS TO DATE (including AWAITS); 255,567.58 



EPA STANDARD FORM 1900-55 
Comments &. Daily Totals 

US ENVIRONMENTAL PROTECTION AGENCY 
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT 

I Page: 4 

I Date: 09/16/98 

Site: MichCon Station Site #: B552| 
Contractor: Environmental Qual. | 

I Delivery Order #: 5001-05-714 

I Contract #: 68-S3-5001 

COMMENT # 

10 

13 

PERSONNEL 

09/15/98 - 1085 - Engel, Tammy - Environmental Qual. 
Prepare this draft 1900-55, final audit of all site costs to ensure correct billing. 

08/18/98 - 1085 - Engel, Tammy - Environmental Qual. -
Work with Jason El-Zein, EPA, to have fence repaired. Phone calls to fence company, talk to Jason about required 
ceiling increase. 

08/19/98 - 1085 - Engel, Tammy - Environmental Qual. -
Complete draft 1900-55 dated 8/12/98. Copy and mail to OSC for review. 

09/03/98 - 1085 - Engel, Tammy - Environmental Qual. -
Finalize 1900-55 dated 8/12/98. Copy and mail to OSC and CMC. 

OTHER FIELD COSTS 

08/12/98 - Repair Fence - Owens Fence Co - Environmental Qual. 
Repair 300ft chain link fence in an emergency situation on 8/19/98. 

05/17/98 - Disposal Fuel oil - Michigan Recovery - Environmental Qual. 
Invoice for disposal of fuel oils was finalized on 8/12/98. 

09/16/98 - Fed X EQ to OSC - Federal Express - Environmental Qual, -
Fed X site signs from EQ office to R. Dollhopf on 8/17/98. 

09/16/98 - Fed X RM to EQ - Federal Express - Environmental Qual. -
Fed X site paperwork from J. Hoover to EQ office on 7/13/98. 

07/14/98 - Credit Airfare - Northwest Airlines - Environmental Qual. -
Credit for J. Hoover airfare charged to 1900-55 twice. 

07/06/98 - Incorrect G&A - Michigan Airgas - Environmental Qual. -
Invoice for cylinder disposal was entered on the 1900-55 dated 7/5/98 at the incorrect GSiA of 2.08%, 
credited and re-entered at 8.35%. 

07/06/98 - Credit Phone Svc - Cellular One - Environmental Qual. -
Credit for site phone service entered on the 1900-55S twice. 

07/06/98 - Lodging Credit - Holiday Inn - Environmental Qual. -
Credit for EQ RM lodging charged to the 1900-55S twice. 

05/18/98 - Trans PCB Soils - HIPO - Environmental Qual. 
All invoices have been received from this vendor and finalized. This amount was over-awaited. 

it will now be 

Percentage of ceiling utilized: 97.323% *** 

TOTAL DAILY ERCS COSTS (excluding AWAITS): $ 1,566.45 

;^=^ 
!9-33-yg 

DATE 

TOTAL ERCS COSTS TO DATE (including AWAITS) 3 4 7 , 2 7 0 . 4 3 

0(1 fMi 
3 

r .• 

^ n-v^ 
SIGNATURE BP CONTRACTOR'S REPRESENTATIVE 

\ r i U =s 



SITE: MichCon Station (5001-05-714) 
PRIME CONTRACTOR: Environmental Qual. 
PROJECT CEILING: 355,000.00 

CONTRACTOR INCIDENT OBLIGATION LOG 

September 1998 

PERSONNEL 
COST 

EQUIPMENT 
COST 

OTHER COSTS 
W/O AWAITS AWAITS DAILY TOTAL TOTAL CEILING % REMAINING 

28181.60 254234.49 348062.03 348062.03 

16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 

233.35 347270,43 355000.00 7729.57 

TTD: 
233.36 

63521.25 

0. 00 
28181.60 

1333.09 
255567.58 

0.00 
0.00 

347270.43 
347270.43 

Percentage of ceiling utilized: 97.823% 



ENVIRONMENTAL QUALITY MANAGEMENT, INC. WEEKLY TIME RECORD 

"TTx.mvYvvi Q - ^ ( s t \ 
Employee Name 

^ O ^S 
Employee Number 

APPLIED ACTIVITIES Note 

25M i ^L-r 
r!ill3'?''1'g'^ ;^ (̂ vdftCbn: 

i i i a AO 1̂  T̂ lVCO 

i l i a Lc ^ ^ t e i £ 
Si^i 3 ''-̂ n,:;̂ :̂ 
3 I I M ; UI C^io^rx 

N O N A P P L I E D A C T I V I T I E S (Provide details on back) 

3001-A: Overhead 

3001-B:GandA 

MON 

ii 

^ 

TUE 

(D 

a 

WED 

X 
^ 

fk 
^ 

THU 

8 
FRI 

1 

SAT 

«-. 

SUN TOTAL 

,5\ 
M • 
r 

ct-

l 

CN 

,A, 
3001-B: Bid & Proposal 

3 | 0 0 1 B 9 8 1 Commercial 

3 0 0 1 B 9 7 Government 

3 0 0 1 B 9 8 Government 

3001-C: Holiday 

3001-D: Vacation 

3001-E: Personal 

3001-F : Sick 

3001-SC : S/C Administration 

Total 

fc 

B 
^ ^ 

^ * ' ^ 4t B 

B 

Ha 
EmployeeValidation^ j ^ K >: T / Y V ^ Supervisor Appr, Mgmt. Approval 
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ENVIRONMENTAL QUALITY MANAGEMENT, INC. WEEKLY TIME RECORD 

0 
Week Ending 

) , ': ^^ 
Employee Name 

^ 
Employee Number 

APPLIED ACTFVITJES Note 

5511 1 ' ^^ 
Z;!ia 1 m s 
k i i J ^ l i 1 '^•tn.'il.orJ 
IDarZ i n IfMJifru 
] l s i J liMlLCCL 

11 Oi LU Li T;XLei 
1113 l a i^fflw:,.,! 
i i a ^ •>! !z. ^^v^';^4. 

N O N A P P L I E D A C T I V I T I E S (Provide details on back) 

3001-A : Overhead 

3001-B:GandA 

MON 

ir 

A 

TUE 

A 
A 

!X 

WED 

4̂ 
3 

\ 

THU 

\ 

\ 

\ 

'1 
•'A 

.3 

FR] 

1 
1 

I 
.=5 

A 

SAT SUN TOTAL 

^ 

1 
^ 

5. 
A 
3 
1 

•3, 

(o 
3001-B: Bid & Proposal 

3 0 0 1 B | 9 8 1 Commercial 

3 0 0 1 B 9 7 Government 

3 0 0 1 B 9 8 Government 

3001-C-.Holiday 

3001-D : Vacation 

3001-E: Personal 

3001-F : Sick 

3001-SC : S/C Administration 

Total fi B H ^ V^ L , 1 

EmployeeValidation , ' ) . ( / . T 'A'/AJ/ Supervisor App Mgmt. Approval 
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OWENS FENCE COMPANY 
17114 DIX-TOLEDORD. 
BROWNSTOWN, Ml 48192 
PHONE (313) 281-1132 
FAX (313) 281-4750 

Invoice 
INVOICE # 

8/20/98 

BILL TO: 

Environmental Quality Management, Inc. 
1310 Kemper Meadow Drive 
Cincinnati, Ohio 45240 
accounts payable P'k^ 

- I . _ . -• - -

DESCRIPTION 

Materials used for job on Green St. Detroit, MI. 
Repaired 300'ft. of chainlink 
500 aluminum ties 
30 brace bands 
30 5/16x1-1/4 bolts 
30 5/16 nuts 
5 lbs. of welding rods 
2 tension bars 
2 gallons of yellow paint 
JOB WAS DONE IN A EMERGENCY SITUATION 

T?.r 

By. 
EQMi 

AMOUNT 

1,800.00 

- net 45 days 

( . , : '• 

IMAI> 

p̂ - ) i 

.'•y. 

3£ TOTAL $1,800.00 

• S (5/97) 



_ Q H E H S - ' F E M C E a f t f i P H a t T . n n i_^U-..l.„..5.gJL__,4X5 0 P , 0 2 

pwens Fence & Asphalt Conipiani 
f i \ - 17114 Dix-lbledo Road • Brownstown, Ml 48192 

Phone: (734) 281 -1132 Fax: (734) 281 -4750 

iJofci Address QtttA $t City 

, City 

XWoi Date _ ^ 

item 

Phone ^ O O ' 5(00 >_ 
«K 

WE PROPOSE to furnish labor and material - complete in accordance with specifications, and subject to 
conditions found on both sides of this agreement, for the sum of: 

6hC. "HwSCriJl eisU4- hgndUi>(($ h ^ ^ ' ^ ) • 

Payment to be made as follows: t^eA- M5 

,1 ;; ]'. ACCEPTED. The above prices, specifications and conditions are satisfactory 
[; vii I and are herby accepted. Vou are authorized to do the work as specified. 
! ! : L Payment will be as outiined above, (read reverse side). 

Date of Acceptance. 

By. 

By. 

By. 

Respectfully submitted. 

Cnarlef OiAjens 
Note: This proposal may be withdrawn by us If not accepted within. .dayis!' 

• V . , 



08/n.'?s i»i)7-SB29-? FEDERAL EXPRESS PH KEFQPT SHIPii55 Pace 1 

•REFERENCES SVC «6T M?£ COHPHNY TRACKINS i NET CH5 

.3001 
3001 
300! 
3001 
SOOi 
3001 
3001 

SI 
' 1 -

SO 
£5 
SB 
SB 
?-o 
PO 

i 

2 
1 
1 
•; 

f 

1 

Hs. yictoris J. Elliot 
TENA PIPKIN 
HP. RAY PEED I î  
m. SAY PEEDIN 
HR. RAY PEEDII^ 
m. TH0HA3 BUCKLEY 
MR. yiLLIAM KIRKAH 

ShufflaKefs Loop I Ksndrick, 
ENVIRONHENTAL 3UALITY MANAS 
US EPA 
US EPA 
OS EPA 
y.S. DEPARTHENT OF LABOR 
LINDHORST ^ DREIDAHE 

6001950208!^ 
500i95020B?l 
600i95020e3-t 
tOOiPjOSOS'*/ 
600195020358 
i001950£0803 
iOO195050768 

w 

li 
n 

" 

5 
12 
11 

75 
,50 
50 
50 
50 
05 
05 

SUBTOTALS FOR 3001 
PftCKASE COUNT 
PACKAGE CHARGES 
BISCDUNTS RECEIVES 
SPECIAL '-EES 
DEC. VAL. CHARSEs 
TOTAL CHARSES 
TOTAL HEISRT 

-I 

43.35 
0.00 
0.00 
0.00 
iS.B5 
S LBS 

30.01 PH HR. CKftlSTIAN STICKA ONITED STATES ATTORNEY'S OF 600195020799 

SUBTOTALS FOR 30.0! 
PACKASt COUNT i 
PACKASE CHARSES 12.05 
DISCOUNTS RECEIVED 0.00 
SPECIAL FEES 0.00 
DEC. VAL. CHARSES 0.00 
TOTAL CHARSES 12.05 
TOTAL WEIBHT i LBS 

1114-00! i HR. RALPH DOLLHOP EPA iOO i ̂502'''BPO 

SUBTOTALS 'OR !!;H' 
PACKAGE COUNT 
PACKASE CHARSES 
DISCOUNTS RECEIVED 
SPECIAL FEES 
DEC, VAL. CHARSES 
TOTAL CHARSES 

\D 

0.00 
0.00 
0 .1'lO; 

1115-00! d'J i HR. STEVE FARYAN .3. EPA CONTRACT § 65- 6001950S0S70 

SUBTOTALS FOR 1115. 
PACKAGE COUNT 
PACKASE CHARSES 
DISCOUNTS RECEIVED 
SPECIAL FEES 
DEC. VAL. CHARSES 
TOTAL CHARSES 
TOTAL ySISHT 

\« A 

OC) 



= - : • * • . 
ederal Express 

Invoice No: 
Invoice Date: 
Account Number: 
Page 5 of 16 

4-594-32192 
Jul 23,1998 
1407-2829-2 

Payment Type Detail 

Dropped off:Jul11,1998 Payor: Shipper Reference: PN 5262 

Distance Based Pricing, Region 3 

Airbill 

Service Type 

Package Type 
Region 

Pieces 

Weight 

Delivered 

Area Code 
Signed by 

805226749466 

FedEx Priority Overnight 

Customer Packaging 
3 
1 
10.0 lbs 

Jul 13,1998 09:41 

Al 
D.FILLIP 

Sender 

JEFF SLAYBACK 

ENVIRONIVIENTAL QUALITY MGMT 
1310 KEMPER MEADOW DRSTE100 

CINCINNATI 0H45240-1651 US 

Transportation Charges 

Total Transportation Charges 

Recipient 

DUANE NESS 

FLINT INK CORP 

33105 SCHOOLCRAFT RD 

LIVONIA Ml 48150 US 

13.60 

USDS 19.60 

FfdEx Inlemal Uti:019524632/02890/ / 

Dropped off: Jul 13,1998 Payor: Shipper Reference: KV'K^ I D -^ 
Package sent from: 37210 zip code 

Distance Based Pricing, Region 3 

Airbill 

Seivice Type 

Package Type 

Region 

Pieces 
Weight 

Delivered 
Service 

Area Code 
Signed by 

800446338670 

FedEx Priority Overnight 

FedEx Letter 

3 
1 
0 
Jul 14.1998 08:55 

AA 

A.CONING 

Sender 

JAY HOOVER 

ENVIRONMENTAL QUALITY MGMT 

1310 KEMPER MEADOW DRSTE 100 

CINCINNATI OH 45240-1651 US 

Transportation Charges 

Total Transportation Charges 

Recipient 

MARY 

EQM 

1310 KEMPER MEADOW DR 

CINCINNATI OH 45240 US 

USDS 

8,75 

8.75 

MExin t tmai Use:OI960Se08/00432/ / 

Dropped off: Jul 13,1998 Payor: Shipper Reference: 2001-9 

Package sent from: 13162 zip code 
Distance Based Pricing, Region 2 

Airbill 

Service Type 
Package Type 
Region 
Pieces 

Weight 

Delivered 

Service 

Area Code 
Signed by 

802414173103 

FedEx Priority Overnight 

FedEx Letter 
2 
1 
0 
Jul 14,1998 09:25 

AA 

COSWALD 

Sender 
M WEEKS 

ENVIRONMENTAL QUALITY MGMT 
1310 KEMPER MEADOW DR STE 100 
CINCINNATI 0H45240-1651 US 

Transportation Charges 

Total Transportation Charges 

Recipient 

SAMPLE CUSTODIAN 

EMSL ANALYTICAL 
108HADD0NAVE 
COLLINGSWOODNJ 08108 US 

USDS 

8.00 

8.00 

FedEx IntamalUx: 010630480/00412/ / COPIED FOR 



Site No: B552 

Invoice No: 

Rate Year: 5 

Environmental Quality Managgmervf '̂̂  \ 

09/03/98 - Open Items - OFCs/^ 07/14/98 j 

Page 2 

Contract No: 68-S3-5001 

Site: MichCon Station 

Region: V 

Ctr Name Vend Units Unit Cost Subtotal G&A Total Adj GA% 

FINALS 

CHC5 Total 

EQ5 Airfare-J.Hoover NA 

EQ5 Total 

SAH5 Total 

FINALS Total 

INVENTORY 

SAH5 Total 

INVENTORY Total 

FIELD PURCHASES 

CHC5 Total 

FIELD PURCHASES Total 

Daily Total 

1.0 260.00 

0.00 

260.00 

260.00 

0.00 

0.00 

21.71 

21.71 

0.00 

0.00 

281.71 

281.71 

0.00 

260.00 

0.00 

0.00 

21.71 

0.00 

0.00 

281.71 

0.00 

0.00 

0.00 

0.00 

260.00 

0.00 

0.00 

21.71 

0.00 

0.00 

281.71 

8.35 C^ ^ . A y-

L-^IL-^.^ 



site No: B552 

Invoice No: 

Rate Year: 5 

Environmental Quality Manage 

09/03/98 - Open Items - OFCs /07/06/98 

Contract No: 68-S3-5001 

Site: MichCon Station 

Region: V 

Page 1 

Ctr Name Vend Units Unit Cost Subtotal G&A Total Adj GA% 

FINALS 

CMC5 Total 

EQ5 Cylinder Disposal MtAI 17.0 

EQ5 Phone Service CELL 1.0 

EQ5 Lodging J.Hoover HOLI 1.0 

EQ5 Perdiem Credit EQ5 1.0 

EQ5 Total 

SAH5 Total 

FINALS Total 

INVENTORY 

SAMS Total 

INVENTORY Total 

FIELD PURCHASES 

CMC5 Total 

EQ5 Total 

FIELD PURCHASES Total 

Daily Total 

0.00 0.00 0.00 

66.41 03 1,128.97 23.48 1152.45 

131.31 131.31 10.96 142.27 

156.00 156-M 13.03 169.03 

-114.00 ^ ( ^ 1 1 4 ^ ^ -9.52 -123.52 

1,302.28 37.95 1,340.23 

0.00 0.00 0.00 

1,302.28 37.95 1,340.23 

0.00 0.00 0.00 

0.00 0.00 0.00 

0.00 

0.00 

0.00 

1,302.28 

0.00 

0.00 

0.00 

37.95 

0.00 

0.00 

0.00 

1,340.23 

8.35 

8.35 

Y 8.35 

^ A J ^ H i , ^ / w c-o. 

O c^ -



IYDDIFICA.TION TO DELIVERY ORDER 
DISTRIBUTION SHEET 

Distr ibut ion No. 9V-1. 

Contract No.: 68-S3-5001 

Delivery Order No.: 5003^05-

Modification No. 

Contractor: 

Date of Distribution: 

/ iw-

cqpy 

Original 

Original 

Original 

1 

1 

Environmental Quality ffenagement. Inc. 
1310 Kenper Meadcw Drive, Suite 100 
Cincinnati, OH 45240 
(800)500-0575, fax- (513)825-9728 

Addressee 

Contractor 

Delivery Order File 

U.S. Environmental Protection Agency-
Financial Management Division (MD 32) 
Mailroom Operations 
Research Triangle Park, NC 27711 

Contract Specialist - T. Thomas 
MCC-IOJ 

Project Officer - C. Norman 
SE-5J 

OSC- R..\.:.( bcMw^yf-^'-^/j:^ 

Betty White, S-6J 

X 

X 

X 

X 

X 

X 

X 

fEMafflaji 
[ii JUN 2 5 1999 ;•! 
ll 

Oh 
• J 4—* 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
2. AMENDMENT/MODIFICATION NO. 

0005 
6. ISSUED BY CODE 

U.S. EPA - Region 5 
Acquisition Section, MCC-10J 
77 West Jackson Boulevard 
Ciiicago, IL 60604 

3. EFFECTIVE DATE 

See Block 16C 

1. CONTRACT ID CODE 

4. REQUISITION/PURCHASE REQ. NO. 

7. ADMINISTEREDBY(ffoB,«-»ianftem6) CODE 

8. NAME AND ADDRESS OF CONTRACTOR {No., SITMI, county, s n i . mil ZIP cod,) 

ENVIRONMENTAL QUALITY 
MANAGEMENT, INC. 
1310 KEMPER MEADOW DRIVE 
SUITE #100 
Cincinnati, OH 45240 

CODE FACILITY CODE | 

(•) 

/ 

PAGE OF PAGES 
1 1 2 

5. PROJECT NO. Vfapplicablt) 

9A. AMENDMENT OF SOLICITATION NO. 

98. DATED (SEE/TEMH) 

10A. MODIFICATION OF CONTRACT/ORDER 
NO. 

68-S3-5001 D0# 5001-05-714 
10B. DATED {SEErtEH 17) 

05/22/98 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
[ ] The above numbered solicitation is amended as set forth in Item 14. The hour and date speciiied for receipt of Offers [ ] is extended, [ ] is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer 
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT 
IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or 
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If miuirBd) 

See the section, Accounting/Appropriation Data, in the attachment on Page 2. 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

(/) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Sp«:liy .inhoriM THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON
TRACT ORDER NO. IN ITEM 10A 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES «ucA » cf»iiffu In pmyint ome, 
•ppropriiton M , , tic.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

c. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER {SpKl fy lvp, of moMlctl lonmdMulhorlly) 

Clauses G.I, Ordering-By Designated Ordering Officers and H.38, Delivery Orders 

E. IMPORTANT: Contractor [ ] l s n o t , [ X ] is required to sign this document and retum 3 copies to the issuing office. 

14. DESCRIPTION O F AMENDMENT/MODIF ICATION {Organlndby UCFttction htMdlngM, IncludingMoflcHmOon/contnctMUbjKtnutttr wh»f-fmoMlbl:) 

See page 2 of 2 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force 
and effect. 

1SA. NAME AND TITLE OF SIGNER (ryp. orprfnl) 

«non outhofiztd to Mian) ^ ^ * ^ on outttef1z»d to sign) 

NSN t 5 4 0 - 0 1 ^ - 8 0 7 0 
PREVhailS EDmON UNUSABLE 

l i e DATE SIGjfkD 

ISA. NAME AND TITLE OF CONTRACTING OFFICER (Type o,print) 

ROBERT J. DUMELLE 
CONTRACTING OFFICER 
16B. UNITED STATES OF AMERICA 

± -iJL: f*- AA. 
30-105 

(S/gflitur* of^pnlTKting Offlcw) 

16C. DATE SIGNED 

JUN 0 4 \ m 
STANDARD FORM 30 (REV 10-83) 
Prescribed by GSA 
FAR (48 CFR) 52.243 



MichCon Station H (IVICH), D.O. 5001-05-714 
C o n t r a c t : 6 8 - S 3 - 5 0 0 1 , Mod: 0005 

Summary Information 

Title: MichCon Station H (MCH), D.O. 5001-05-714 
Period of Performance: From: 05/27/98 

To: 09/19/98 • • 
Award Date: 05/22/98 
Total Funding: $347,271.00 

Svmmary Cha.nges 

The Delivery Order Ceiling has changed from $355,000.00 to $347,271.00. 

Accounting/Appropriation Data 

The f o l l o w i n g i t e m ( s ) h a v e b e e n a.dded: 

P 
Program Site/ Cost Obj / 

DCN BFYS Appr.# Org Element Project Org Clss Amount C 

SAX085 98 T 5AF0E FAX B552RVC0 COOl 2505 (-$7,729,00) 

Page: 2 


